
 

 
CALFED BAY- DELTA PROGRAM 

Drinking Water Quality  
 
Drinking Water Quality Program Element Overview 

 
The program awarded $15 million in 2002 for 28 water quality projects in the areas of source water improvements, 
agricultural pollution control and drainage, and treatment technology.  Lack of funding and contracting issues have 
affected implementation of projects.  Delays in assessing options to reduce bromide and total organic carbon impacts 
could have implications for other areas of the CALFED Program. 

 
Program Contact 

 
John Andrew – CALFED Bay-Delta Program 

         Telephone Number (916) 653-9715, e-mail address jandrew@water.ca.gov  
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Program Element Summary Tasks
ROD Program 
Cost Estimates

Revised Program 
Cost Estimates

FUNDING* 
YEARS 1 -3 STATE FEDERAL

LOCAL/
WATER USER

ACTUALS** 
YEARS 1&2 STATE FEDERAL

LOCAL/
WATER USER

1
Bay Area Water Quality & Supply Reliabilty 
Program $36,000 $30,000 $1,624 $1,624 $0 $0 $1,624 $1,624 $0 $0

2
San Joaquin Valley / Southern California Water 
Exchange $45,000 $45,000 $20,000 $20,000 $0 $0 $20,000 $20,000 $0 $0

3 San Joaquin Valley Agricultural Drainage $105,000 $169,000 $1,492 $1,130 $0 $362 $1,397 $1,035 $0 $362

4 Source Control $302,000 $302,000 $55,283 $54,434 $780 $69 $11,628 $10,779 $780 $69

5 Control Runoff Into Conveyances $25,000 $25,000 $2,460 $1,569 $841 $50 $2,460 $1,569 $841 $50

6 Treatment Technology $150,000 $86,000 $5,680 $5,225 $0 $455 $5,680 $5,225 $0 $455

7 North Bay Aqueduct $0 $6,000 $218 $189 $0 $29 $218 $189 $0 $29

8 Operational Improvements / Recirculation $12,000 $3,000 $280 $280 $0 $0 $140 $140 $0 $0

9 Public Health Effect Studies $0 $3,000 $750 $750 $0 $0 $750 $750 $0 $0

10 Program Management and Oversight $0 $6,000 $3,456 $3,456 $0 $0 $2,758 $2,758 $0 $0

11 $0 $0 $0 $0 $0 $0 $0 $0

12 $0 $0 $0 $0 $0 $0 $0 $0

13 $0 $0 $0 $0 $0 $0 $0 $0

14 $0 $0 $0 $0 $0 $0 $0 $0

15 $0 $0 $0 $0 $0 $0 $0 $0

16 $0 $0 $0 $0 $0 $0 $0 $0

Totals
$675,000 $675,000 $91,243 $88,657 $1,621 $965 $46,655 $44,069 $1,621 $965

Comments:   *Funding = State encumbrances / expenses and Federal obligations (Years 1 & 2 plus approved budget for year 3)

**Actuals = State encumbrances / expenses and Federal obligations for years 1 & 2. State fiscal years 07/01/00 to 06/30/02 & Federal fiscal years 10/01/00 to 09/30/02.

DRINKING WATER QUALITY ENCUMBRANCES /  EXPENDITURES /  OBLIGATIONSSTAGE I COST ESTIMATES APPROVED FUNDING THROUGH YEAR 3
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CALFED - Drinking Water Quality Program Element Summary Bar Chart by Tasks
(dollars in thousands)
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CALFED - Drinking Water Quality Program Element Bar Chart Comparison 
Funding for Years 1, 2, & 3 vs. Encumbrances/Expenditures/Obligations Years 1 & 2 

(dollars in thousands)
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CALFED Bay-Delta Program
Drinking Water Quality Program
Drinking Water Quality Summary 08/00 12/07

Bay Area Water Quality and Supply Reliability Program 07/01 09/06

    07/01 - Identify Partners & Develop Agreements for Studies 07/01

    07/01 - Secure Authorization & Funding for Feasibility Studies 07/01

    07/01 - Begin Feasibility Study & Environmental Review 07/01

    07/02 - Complete Feasibility Study 07/02

    12/04 - Complete Environmental Review, Documentation & Preliminary Design of Alternatives 12/04

    12/04 - Finalize Agreements with Participants 12/04

    10/05 - Obtain Authorization and Funding 10/05

    09/06 - Begin Construction 09/06

San Joaquin Valley/Southern California Water Exchange 08/00 12/04

    12/00 - Initiate Studies of Infrastructure Capabilities & Improvements 12/00

    06/03 - Complete Feasibility Studies & Identify Projects 06/03

    12/04 - Complete Environmental Review 12/04

    12/04 - Begin Implementation of Long-Term Program 12/04

San Joaquin Valley Agricultural Drainage 12/01 12/03

     06/03 - Finalize St. Basin Plan Amend. & Tot. Max. Daily Load for Salinity, in Lower S. J. Riv. 06/03

     12/03 - Begin Implementation of Source Control Measures, Actions, Treatment Tech, Mgmt. 12/03

Source Control 03/03 12/06

    03/03 - Develop Monitoring & Assessment Program 03/03

    12/04 - CVRWQCB - Establish State Drinking Water Policy - Delta & Upstream Tributaries. 12/04

    12/04 - Evaluate & Determine Additional Protective Measures 12/04

    12/06 - CVRWQCB - Begin Implementation of Source Control Measures 12/06

Control Runoff into Conveyances 12/01 12/05

    12/01 - Initiate Evaluation of Physical Modifications 12/01

    01/04 - Develop and Implement Watershed Programs Adjacent to Conveyance Channels 01/04

    12/05 - Identify and Begin Implementation of Necessary Physical Improvements 12/05

Treatment Technology 03/02 01/07

    12/02 - Initiate UV Disinfection Plant Demo Project 12/02

    12/02 - Initiate Regional Desalination Demo Project 12/02

    01/07 - Evaluate Practicability & Determine Timeliness for Full-Scale Implementation 01/07

North Bay Aqueduct 03/02 12/03

    12/02 - Provide Funding to Implement Watershed Runoff Wat. Quality Best Mgmnt. Practices 12/02

    12/03 - Study Feasibility of Relocating North Bay Aqueduct Intake 12/03

Operational Improvements/Recirculation 09/00 12/02

    10/00 - Develop a Work Plan 10/00

    12/00 - Initiate Feasibility Study of Recirculation of Exported Delta Water 12/00

    12/02 - Provide Recommendations to CALFED re: Use of Recirculation to Meet Objectives 12/02

South Delta Water Quality Standards 09/00 08/02

     08/02 - Develop & Implement Plan to Meet State Water Quality Standards 08/02

Public Health Effect Studies 07/01 08/07

Drinking Water Sub-committee 09/00 12/07

    12/03 - Sppt. Compl. of Init. Assess. Toward Wat. Qual. Target & Alt. Treatment Technologies 12/03

    12/07 - Sppt. Compl. of Final Assess. Toward Wat. Qual. Target/Alternative Treatment           
Technologies & Submit Recommendations ` 12/07

CALFED Revised December 18, 2002
Report Date: January 2003 Prog. Element Summary
Schedule Prepared by: CAS Current Schedule
California Department of Water Resources Sub-task 
Division of Engineering Remaining Milestone
Contract Administration Section Completed Milestone
Sheet 1 of  1

Activity Description

CALFED  Bay-Delta Program 
Schedule Summary
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